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Project 5-70 - Office of ‘raining [N 25X1A9a

Mr, Krauskopf from National Archives has given us a favorable appraisal of
items sutmitted for disposal, The appraisal prepared by Mr. Krauskepf was
coordinated with Security Office for release and forwarded to National Ar-
chives, He stated that he would get this job processed through Congress
before adjourrment, Project is 99% complete,

Project 6-11 - Office of Personnel- 25X1A9a

The proposed records control schedules for the Director's Office and the
Mobilization Staff have received concurrences, Coordination activities on
schedules for the remaining stafffand the Office of the DD/Pers/FD is con-
tinuing, Project is 75% complete.

Project 6-h40 - Office of Central Reference -) 25X1A9a

196 items consisting of over 7,000 cubic feet of records have been entered
on preliminary records control schedules, Contimuing survey into the CIA
Classification and Top Secret Control Office, Project is 28% completes

Project 6-41 - Office of Scientific Intelligence - 25X1A9a

25X1A9a VMrs. I has returned from vacation today and project will resume, FProject
is 15% complete,

General Information

A project outline requesting $420,000 for construction and equipment of an
addition to the Records Center has been drafted for preliminary coordination.

25X1A9a
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